UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION |
J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSETTS 02203-2211

January 20, 1994

Douglas Hefferin

Director, Environmental Protection

Ciba-Geigy Corporation

444 Saw Mill River Road

Ardsley, New York 10502-2699

I

Re: Modification of the schedule for submittal of documents
required by the Administrative Consent Order: Ciba-=Geigy
Corporation, Cranston Facility - RCRA Docket # I-88-1088.

Dear.Mr; Hefferin:

Pursuant to the Subsequent Modification section of the above
referenced Administrative Consent Order, this letter modifies the
schedule for submittal of documents required by Sections I.E.5-7,
I1I1.3, IV, V, VII, IX, AND XI of the Order and the corresponding
schedules in any prev1ously approved documents.

The Modification allows Ciba-Geigy Corporation (CIBA) to combine
the RCRA Facility Investigation (RFI) Report, the Media
Protection Standard (MPS) Proposal, and the Corrective Measures
Study (CMS) Report into one consolidated document. This
Modification will eliminate needless duplication of whole
sections of documents and will allow CIBA an uninterrupted period
of time to complete development and submittal of documents
required by the Consent Order. The Modification will also
eliminate the requirement that the EPA review and approve all
interim documents before CIBA can proceed to the next mandated
activity.

This Modification shall amend the existing Order in the following
manner:

1) Ciba-Geigy Corporation (Respondent) shall submit a final
document which incorporates a RFI Report, a MPS Proposal,
and a CMS Report to the EPA for approval on or before
September 15, 1995.
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Respondent shall not submit a CMS Proposal for approval to
the EPA prior to beginning the CMS or prior to the submittal
of the final document. Respondent shall submit a letter to
the EPA that identifies the proposed corrective measures to
be studied and a justification for their selection prior to
beginning the CMS.

Meetings may be held, as necessary, at critical decision
points (i.e., proposed MPS, proposed CMS, etc.) during the
planning for these activities. Meetings shall be held
between four (4) and eight (8) weeks after a written request
by Respondent to the EPA. Respondent shall document and
distribute the minutes of these meetings to the EPA within
two (2) weeks after the meeting. '

In the event that Respondent wishes to assert that required
river activities set out in Section III.3 of the Order will
not be completed in time to be included with the final
document by the September 15, 1995 deadline, Respondent
shall provide written justification to EPA at least three
(3) months in advance of the deadline. EPA may allow
additional time for the submittal of an addendum to the
final document for the river activities based on good cause
shown. '

Upon written request and justification by Respondent, EPA
may .allow additional time for Respondent to submit the final
document or any part of the final document required in
paragraph #1, above.

In accordance with the Subsequent Modification section of the
above referenced Order, this Modification must be signed by both
parties and will be effective upon signature by EPA. If the
Modification, as set out above, is acceptable to Ciba-Geigy
Corporation, please sign where indicated on the following page
and return this Modification to Frank Battaglia at the following
address:

U.S. Environmental Protection Agency
Waste Management Division - [HRR-CAN3]
J.F.K. Federal Building

Boston, MA 02203
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EPA will then sign and date the Modification below, file the
original with the Regional Hearing Clerk and mail a fully
executed copy to you.

Sincerely, .

Tdte (LB sin

Merrill S. Hohman, Director

-Waste Management Division

U. S. Environmental Protection Agency

Douglas Hefferin, Director, Environmental Protection,
Ciba-Geigy Corporation hereby warrants that he is authorized to
sign this Modification on behalf of the Respondent and that the
Modification, as set out above, .is acceptable to Ciba-Geigy
corporation: ’

/ Protection
Ciba-Geigy Corporation

Patricia L. Meaney, Acting Regional Administrator, U.S. EPA
Region I hereby warrants that she is authorized to sign this
Modification on behalf of the Complainant and that the
Modification, as set out above, is acceptable to EPA Region I:

2-9-79

EFFECTIVE DATE

Acting Regional Administrator
U. 8. Environmental Protection Agency
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Douglas Hefferin

Director, Environmental Protection
Ciba-Geigy Corporation

444 Saw Mill River Road

Ardsley, New York 10502-2699

Re: Modification of the schedule for submittal of documents
required by the Administrative Consent Order: Ciba-Geigy =
Corporation, Cranston Facility - RCRA Docket # I-88-1088.

Dear Mr. Hefferin:

Pursuant to the Subsequent Modification section of the above
referenced Administrative Consent Order, this letter modifies the
schedule for submittal of documents required by Sections I.E.5-7,
I11.3, IV, V, VII, IX, AND XI of the Order and the corresponding
schedules in any previously approved documents.

The Modification allows Ciba-Geigy Corporation (CIBA) to combine
the RCRA Facility Investigation (RFI) Report, the Media
Protection Standard (MPS) Proposal, and the Corrective Measures
Study (CMS) Report into one consolidated document. This :
Modification will eliminate needless duplication of whole
sections of documents and will allow CIBA an uninterrupted period
of time to complete. development and submittal of documents
required by the Consent Order. The Modification will also
eliminate the requirement that the EPA review and approve all
interim documents before CIBA can proceed to the next mandated
activity.

This Modification shall amend the existing Order in the following
manner:

1) Ciba-Geigy Corporation (Respondent) shall submit a final
document which incorporates a RFI Report, a MPS Proposal,
and a CMS Report to the EPA for approval on or before
September 15, 1995.

CONCURIENCES

RNIW-Z

z/y?j, ............ _..!....' o

QFFi1Ctay FILE CSPY

SrywagQL % 4 - ,.-.. N W
W wany q& 3 .. < _,-.'.
=ere bisgh A

EPa Fgem '123.0 012 12






